JACOBS o Projectiotes

CALL IN NUMBER:

PARTICIPANT CODE:

New Bedford, MA 02746
508-996-5462
508-996-6742

Client - | USACE New Bedford Office - | Date June 14, 2017
| Project New Bedford Harbor Superfund Site Project No. '35BG2000 _
Prepared By - Steve Sills ] Note No. 634 C A _ ‘ s
‘| Subject New Bedford Harbor - Client Update Meeting
.| Participants (* Denotes Part Time Participation)- Dlstﬂbutlon (attendees plus) See below
Client TEPA MassDEP -~ ' _ | Jacobs : Battelle
Tim Rezendes Dave Lederer . ' Steve Sills Deirdre Dahlen
Ellen lorio Dave Dickerson R v Anita Rigassio Smith -~ | Patty White
Bob Christie | Abdul Tahil - ‘ venson - Steve Fox - '
. Kevin Coleman [~ .. .. ..| Joe Mahoney | CraigKish
- ' | Nathan Mangelsén | R o " | Mark Gouveia’
Marie Esten - : S ' Beth Anderson
* | Peter Hugh S '
T g ‘ ' SAFETY/SITE MAINTENANCE -
_ Safety Alert. . "’ " Notes »
b el L Hot weather- lately, crews in the field will be reminded to watch for signs of heat- stress. Jacobs (Mark) remlnded visitors to avoid the
L . | North Dock and PMC, if possible due to increased truck and equipment traffic. -
Site Maintenance . Basic maintenance such as lawn mowing is occurring at Area C. Grass cutting w:ll also take place at Area D this. month Now that

TO2 has been awarded, Jacobs is assembllng costs for maintenance items at Area D (electrical panels, fire alarm)

Dlstnbutlon Partmpanta Jacobs: Document Control File, Beth Anderson, Mlke Anderson, Jon Blount, Jaokle Connor Josh Cummlngs Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveta Al Hardesty Debra Htckman, Alison ’
Hutehinson, Will Kenyon, Craig Kish, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim-
Rezendes, Kevin Coleman, Bob Christie,; Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangeison, Mike Penko; Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave
Lederer, Barb Bergen; Dave Dickerson, Hoshaiah Barczynskt MADEP Paul Craffey, Garry Waldeck; Battelle: Deu‘dm Dahlen, Jessica Tenzar, Patricia White KOIEN Debi Heims; Lally Consulﬂng John Lally
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JACOBS

‘Project Notes

103-Sawyer Street -
CALL IN NUMBER: g New Bedford, MA 02746
PARTICIPANT CODE: Ao
508-996-6742
' ' www.jacobs.com
JACOBS FIELDWORK
Action Date Start - Date Notes
‘ ‘ , Completion :
CAD Cell Curtain Removal .~ Late June - Early July - Removal will take place while crews are on the water for the pipeline relocatlon 2-3
M&h Q: ;5“\\;\.\ hﬂ - : days is anticipated to pull out the curtains followed by 2-3 days for processing and
’ disposal.
Pipeline Relocation Mid-June Inspection of the dive barge was performed. Work will commence tomorrow (6/15/17)
At lt RN @@%m))-)\,ﬁ kyvsg, pendmg approval of barge stability. Inspection of the pipeline by USACE and Jacobs will
' be conducted as it is pulled up.
PMC shoreline excavatlon - Ongoing Restoration Restoration of the Cove in a Cove is complete and areas north of the peninsula are
completion ongoing. Loadout from the DDA continues and .is expected to take 20 days at 400
L 1 %; 7. TN/day ~7/12 completion.
Marsh Island - . | Awaiting TO#3 award. Jaco ES will provide costs f r alternattve ter hased
P\OA\'K \"ll’“‘ M’“ﬂ m 1".“7570&‘/ approach this week. W’T ; %’\76
Cable Crossing Area September Dec 2017 | Awaiting TO#4 award. Evaluating options to include mob costs oh TO#2.
Shipwreck 2 debris removal 7noNn7 711412017 Coordination required in regards to-permits and notifications with relevant state
‘ . : ag@cles Last week, EPA (Lumino) sent a letter notifying SHPO, THPO and BUAR.
Install/replace fencing at Parcel TBD TBD Fence contractor has been contacted; waiting for start date.
, \.IH :
Corpe @ M| r{rKLJ—N"f,- 0”1’“
a PLING AND ANALYSIS
Event ' Samples Analytical Unvalidated Validated | Notes
~ . Collection [ Testing .| Results results- - .
Water Quality Monitoring MU25 in situ N/A N/A WQM on hold until subtidal dredging operations resume.
(Lower and Upper Harbor) ' turbidity ' ' Per USACE/EPA. WQM not required for debris removal at CCA
: - only ‘| shipwreck area (early July activity).
Pierce Mill Cove 4/27117 1A 513117 Preliminary compliance calculations (based on initial analy8|s)
Verification/Confirmatory Sampling 5117 A - 5/4/17 provided 6/6/17; pre-vahdated data should be available by
' 3 o ‘ 5/4117 IA 5/5117 6/16/17. ,
5/917 1A 5/10/17
5111117 1A | 5112117
5/17117 11A 5/18/17 .
5/24/17 1A 5/25/117
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JACOBS M | | o " Proje_ctNotes

103 Sawyer Street

CALL IN NUMBER: - o o | New Bedford, MA 02746
: ' ' s ) 508-996-5462
PARTICIPANT CODE: P : | R s00500 542

© www.jacobs.com

Event ‘ Samples Analytical | Unvalidated | Validated | Notes

Collection ‘| Testing Results results R
MU 25 Verification Sampling ' Pre-validated data should be available by 6/16/17.
Upper Harbor Intertidal Data Gap SM1NM7 1A Sampling completed 6/2/17 and all samples have been :
Sampling 512117 11A transferred to Jacobs (Mary) for IA testing. A subset of samples
o - : : 5/16/17 1A | for PCB congener analysis will be selected after |A testmg is
Me | 5217 . A | complete. , o N
. 5123117 1A
p— 5/25/17 A
6117 1A -
6/5/17 1A -
. AIR MONITORING .
Event Samples Collection ‘Unvalidated ~ Validated ‘ Notes
' ) Results results : , ) .
LH Pre-dredge Round July o L - Performed when BV is awarded. Will be coordinated with-the start of
L o i C e Marsh-Island excavation. Jacobs (Mike Morris) will provide a date.
Area C VOC sampling ) " July/Aug - Per EPA request, this sampling event will be conducted at Area C in
. \(Su% the area surrounding Cell #1. In addition, the USACE (lorio) :
' . ] | requested that the Jacobs QAPP includes the summa samples..
* MEETINGS/OTHER AQTIVITIES
Action - Date ' Notes
Aerovox 21e Project — Phase i Ongoing . . MassDEP sent a dispute Ietter to Aerovox; revised Phase Il due June 30. EPA met with
RAP . _ S MassDEP and AVX: Remedial options still being discussed between MassDEP and AVX. A
' : meeting is planned for 6/26/17 to discuss using Brown & Caldwell GW model.
Clty of New Bedford Updatg_:A \ - Ongoing ~ EPA will meet next with the CoNB on 6/14. Additional discussion needed to determine what lf
B H’ . g \l any, portions-of the PMC access road will remain.
Phase |l Archeology Meeting U ][ —duiy19=~4# k\12)) - |\Coordination for meeting date/time is ongoing. - .
| Site visit by NAE Dlstnct : - T8 , xlsns NBRO 1430-1630. NAE will requure some graphics support from Jacobs. Portion on ‘
commander. : . - Lo == ' BHSS will be brief. : '

- [ Public Meeting - . . BR7TM7 @ 6:30- EPA (Kelsey) is maklnLnéngements for the meet: iocatlon
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JACOBS

Project Notes

103 Sawyer Street
CALL IN NUMBER: B New Bodiord, MA 02749 °
PARTICIPANT CODE: 508-996-5462
. 508-996-6742
www.jacobs.com -
COMPREHENSIVE PLAN MEETINGS
Small Group Topic Date of Attendees .
Meeting/Call ,
Sequencing of work . After CP is issued TBD . Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
» : - Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP - : -
UH Subtidal Proposed data gap Late June | Lederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
' locations in Areas |, N, Rigassio-Smith, Taylor Harrington, SES, MADEP.
. ' and O - .
Intertidal LH. Miguel WP in progress. Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman Rezendes Mangelson
Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP.
according to WP unless
directed otherwise. Other ’
LH intertidal properties on
. hold for now.
Intertidal UH Access road layouts sent TBD Dickerson, lorio, Esten, Coleman Rezendes, Mangelson, Gouveia, Blount,
5/25. EPA (Dave D) to : Sills, Whlte MADEP
review and evaluate
- access agreement status. : :
CDA/Confirmatory UH Subtidal - B : ' Late June Lederer, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
CDA/Confirmatory LH Intertidal - Marsh Island, Miquel July Dickerson, Barczynski, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
CDA/Confirmatory UH-East ’ UH East TBD Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal . . ' ’ - ,
CDA/Confirmatory UH-West UH West TBD Dickerson. lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal :
Aerovox Interim Cap Discussion on proposed | Weekly, Thurs chkerson Wolf, Groher, ngasslo-Smrth Anderson, Moms Gouveia, Lally,
i Work Plan at 1PM Tuthill, White.
LH Subtidal and LHCC Disposal NTP-6/29/17 Barczynski, lorio, Rezendes, MADEP

RAC cost reporting

Reviewed IRAC invoices,

discussed how to report .

paid to date, and to
generate daily cost
tracking for EPA and
USACE .

~ TBD
T OI28HZ__

d19
\A

Lederer, Dickerson, lorio, Coleman, Rezendes, Fox, Beth Anderson,

Hutchinson, MADEP S e M O%’b T
\Jj@o@sﬁ —
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" CALL IN NUMBER:
'PARTICIPANT CODE:

RIGHT OF ENTRYIPUBLIC RELEASE FORMS

Project Notes

" 103 Sawyer Street

New Bedford, MA -02746

©  508-996-5462

" 508-996-6742
www.jacobs.com ,,f ’

._Parcel or Name of Owner Ilght of Entry Need Date ' Task - Notes : '
*.| Upper Harbor Access Roads . TBD : -Intertidal . | EPA (Duckerson) has requested that Jacobs provide the current
o : ' " |version of the map showing areas that may.require access™ -
| roads. Five outof six agreements m hand st|ll working on .
: . o | 'Robichaud. -
- Robichaud - TBD “- Archeology. EPA (Barczyski) has submitted letter to the property owners
: o : . h son. He has indicated he will take care of it. Barczyski will
L o - L . = continue to reach out until son responds. - :
“17-1 and 17-3/Mike Panagakos . - - TBD Subtidalllntertidal_ | EPA (Lederer) has tumed over the matter of ROE to EPA’
' ' - - L B Iegal staff for resolutlon
g : , DELIVERABLES
No. | - Document Name _ Organization M Comments | _ Reviewers Notes
do : o o ; S Due e T
- |-B1" | UH al Data Gap Samplmg Battelle - . 6/29/17 . T4 T Jacobs, Lederer, Fleldwork panned to begm at the end of
B ((Rﬁ?#c%ddendum #1 ‘ : : " Lally, Mangelson, | July. .
 — : ) o . Esten, lorio, MADEP
- | B2 | LH BV Verification/Confirmatory Battelle (6116117 ) 7/3117- | Barczynski, Lederer,
! Sampling FSP Addendum #5 - | Rezendes, Esten,
| . . . - . . . ; ) lorio, MADEP
Marsh Island Verification/ Battelle CINTNT 8117 Dickerson, . =
1 Confirmatory Sampling FSP-- T To ‘ - Mangelson, Esten, -
| Addendum #2 SILLS lorio, MADEP
B4 | Aerovox Passive Sampler Flux Battelle - 6122117 6/29/17 - | Jacobs, Dickerson, | Battelle will schedule a meeting with
- | Study FSP - L . ' ' Wolf, Groher, lorio, -.| EPA (Dave Dickerson) to dISCUSS
: R - o , . MADEP ' | passive samplers .
- | 'B5 | ADCP FSP . - Battelle - 6/30/17 7M217 ' .
- | 417 [ 2014/2015 Ambient Air Report . Jacobs - Draft: 2/15/17 . | MOR 2: 6/8/17 | . Lewis 3’Jaeobs to jssue MOR No. 3 and Final -
|- MOR No. 3 . SENE - RCL: 4/26/17 - - o Lederer o DL
MOR: /17117 .- . AECOM
MOR 2: 5/25/17 o
MOR 3 Due: TBD
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JACOBS

CALL IN NUMBER:
PARTICIPANT CODE:

‘Project Notes

103 Sawyer Street -

New Bedford, MA 02746
508-996-5462
508-996-6742

wWw.iaco_bs.com .

No. . Document Name Organization Submit Date Comments Reviewers Notes
: : " Due .
J2 | Comprehensive Plan, Draft Jacobs 7124117 Lederer
‘ ' : ‘ Dickerson
. Barczyski
‘Rezendes
Coleman
Mangelson
lorio
Esten
. Lally
: _ . . _ . MADEP ‘ :
J3 | Phase Il Archeological Investigation _ Jacobs/ Draft-Final: 6/7/17 7/14117(30 Stakeholders and | Two meetings with stakeholders and
Summary Report, Draft-Final CR/PAL MOR Due: TBD days from Interested Parties | other interested parties are tentatively
© | transmittal by scheduled for the week of July 10.
EPAto : '
interested
. ' - . ‘ : __parties) :
J4 | Shipwreck 2 Report WP, Draft-Final Jacobs/CR Draft: 5/23/17 . 71417 Stakeholders and | Back-checks of the RCL were received
~ ~ RCL:6/6/17 . (30 days.from Interested Parties | by 6/6/17.
Draft-Final: 6/7/17 |  transmittal by -
Final Due: TBD EPA to
interested
parties)
J5 | Archeological Disposition Jacobs, CR, Draft: 4/20/117 Due: 6/16/17 "Lumino Pending comments from'Lumino.
Spreadsheet, Draft PAL RCL Due: TBD S
J6 | Marsh Island Intertidal WP, RCL and | . Jacobs Draft: 5/22 - Backcheck. Dickerson
RLSO RCL Due: 6/22/17 Due: 7/6/17 Esten
Mangelson
Penko
: - MassDEP :
J7 | UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: . | Back-check Lederer - Coordination meeting with John Lally to
: 477 Due: 7/10/17 Rezendes resolve his open comments planned for
RCL Submitted: Mangelson next week.
(‘55-‘4-\ Esten
1€ OR Due: 6/26/17 b Lally
MADEP

\M—-
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JACOBS

Project Notes

. . 103 Sawyer Street
CALL IN'NUMBER: e ot v
PARTIQIPANT CODE: 508.996.6742
.. ) , . www.jacobs.com
No. ' Document Name Organization Submit Date Corhménts Reviewers " Notes
' ‘ Due ' N
| J8 | Addendum to UH Hybrid Dredge WP Jacobs Draft Submitted: Back-check Lederer Coordination meeting with John Lally to
‘ for the Cable Crossing Area, MOR o e Due: 7/3117 - Rezendes- resolve his open comments planned for .
‘ RCL.Submitted:. ‘ Mangelson next week.
: 5125 - Esten : -
MOR Due: 6/19/17 Lally
. — i ~ MADEP
J9 | Miguel Intertidal WP, Draft ‘Jacobs | ‘Draft Due}(Zﬂ/j'l ) Due: 7/21/17 Dickerson’ Remediation will be designed to 25 ppm.
(tentative)- (tentative) Esten “Survey planned for 6/20/17.
. Mangelson
Penko
I .7{3’!-17,- MassDEP-
J10 | Air Model Memo on wa é ~ Jacobs Draft Due: 6/15/17 | Due: 6/22117 Lederer )
S— Draft ' 7. . : : :
J11 ) SUMMA FSP for VOC, Draft ]\l\,\ ne Jacobs .‘Draft Due 6/23/17 Due: 7/7117 . Barczyski
y ' - ' -] : : Lewis
J1Z| APP. \ 7~ . W0 %mf- Jacobs TBD Mangelson, Safety
J13 | QAPP ,,}-\ N @A VAR ISR Jacobs 7717 ~ Lewis
J14\cacp _J YN\ |~ Jacobs 712117 - . _Mangelson - :
E1 TranspXt Model Letter ERDC 6/8/17 6/12/2017 " lorio Battelle rewew is complete; will rewew
' Report backcheck - 1. ' Wolf - with- USACEIEPA tomorrow.
‘ ‘ o - Heim
\ ‘ - : o _ -' Lederer -
, « e — ) ‘. . . L N '7 . . et o . ) . L
3 Chsul o @M& L
_ ‘ : : CONTRAC ‘ CTIONS ‘ R ‘ SR
_ - Contract Award Date Notes o . _
. RAC TO3 (Marsh Island and LH Int 81717 POM to Contractlng on6/19. - L :\W :
- | Proposal) e %!ZV_{T ™ CJ?_,__, — '
| 'RAC TO4 (Cable Cnoss_lng Proposal 61917 - "t Proposal and IGE to Contractmg 6/19 \ :
[[AECOMWQM- 8117 Proposal due on 6/30/17 .
| AECOMEMIS 8/22/17 'Proposal due on 7/12/17 T )

FUTURE ACTIONS (No dlscussnon noeded)
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JACOBS

CALL IN NUMBER:
PARTICIPANT CODE:

Project Notes
103 Sawyer Street

‘New Bedford, MA 02746
508-996-5462

~ 508-996-6742
wwiw.jacobs.com -

Action

Date

Notes

Between the Bridges WP - .

After completion of the BV.

 Existing Debris Map for City of NB g

| Upon completion of all UH debris removal -

TERC TO# 1; 6, 7, 8 Incentive Fees

Final action is with Contracting. No date for completion

TERC TO#1, 6, 8 Closeout _

Final action is with Contracting.. No date for completion
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